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Abstract. The most famous historical project of transport infrastructure in Siberia is the Ob-Yenisei Canal. 
It was implemented at the end of the 19th century, however it was considered a failure and closed. A 
continuing interest in the anal's construction and the circumstances of its origin demonstrates the special 
place of the Ob-Yenisei Canal in Russian historical memory. One of the causes of the construction’s failure 
was the decision to reduce the size of the Ob-Yenisei Canal in the final draft. The article is devoted to 
identifying the reasons that influenced the decision to change the Canal’s size, which determined the lack of 
capacity. The results showed that engineers were not satisfied with the results of research and looked for 
opportunities of additional reconnaissance. A number of economic indicators was impossible to detect 
without carrying out construction work. The authors concluded that the engineers allowed cutting the 
volume of construction works at the first stage, which was not due to the economy. It was connected with 
the ambition to collect information on the cost of building, living conditions and scale of labor organization 
in the taiga-unpopulated area without significant expenses. Developers wrongly relied on the subsequent 
modernization and expansion of the Canal. 
1 Introduction  
Ever since the economic development of Siberia, inland 
waterway transport has been one of the most important 
factors in the economic development of the region. In 
Soviet times, the river transport of Siberia received 
considerable attention [1]. The Soviet Union collapsed 
and shipping industry was stricken with a deep crisis 
because of the termination of government subsidies [2]. 
The search for an answer to the question: “Are the 
projects of Trans-Siberian water communication 
suggested by modern Russian researchers realistic?” can 
be facilitated by the study of historic reasons for a high 
financial risks of Siberian river transport.  
The Ob-Yenisei Canal is one of the projects, which is 
known only due to the fact of its construction. However, 
in the context of Siberian transport development, the Ob-
Yenisei Canal showed an implementation complexity 
among major infrastructure projects aimed at the 
development of undeveloped and unexplored areas with 
harsh climate. Researchers want to find out both 
subjective and objective causes of the Ob-Yenisei 
Canal’s failure.  
The Canal was constructed at the end of the 19th 
century. After the official closing of the Ob-Yenisei 
Canal there were several suggestions to recover it, 
however each time there were no development because 
of objective impossibility to do so by climatic and 
economic reasons. One of the reasons, because of which 
the anal did not gain the popularity, was a narrow 
construction of the Canal. Therefore, the Canal was 
unsuitable for most ships of Ob and Yenisei shipping. 
The purpose of the article is to define the reasons that 
influenced the decision to change the Canal’s size, which 
determined the lack of the Canal capacity.  
2 Literature review  
The study of the problems of the sea and river transport 
development occupies an important place in the modern 
scientific field and is carried out using a variety of 
research strategies at the intersection of social, economic 
and human sciences [3-6]. In recent studies of the 
Russian water transport, the historical experience of the 
organization and operation of large-scale water facilities 
and transport infrastructure has not been practically 
involved [7-9]. However, it would allow identifying the 
historically conditioned risk factors of the modern water 
transport. Analysis of the degree of correlation of 
historical and modern problems of Siberian water 
transport forms a research gap, which is going to be 
filled by the current study. 
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Scientific studies on the Ob-Yenisei Canal are not 
numerous. The research on the Canal began in the late 
20th century [7]. Before that period only journalism was 
interested in that engineering experiment. An available 
scientific literature and journalistic sources include 
contradictory opinions about the reasons for the 
construction of Ob-Yenisei Canal beyond the size of 
ships. The first view, which is common for journalistic 
sources, explains this fact by saying that the Ob-Yenisei 
Canal was built deliberately narrow, under the influence 
of the lobby of merchants who worked in the field of 
transport. The second view, which appeared in historical 
discussions in the 1990s, links the decision to reduce the 
Canal’s size with the fact that the State Council of the 
Russian Empire imposed the project with smaller 
dimensions to ensure practical benefits from that 
waterway directions by the example of small vessels 
[10]. 
3 Research method and historical 
sources  
Along with the general scientific principles of the system 
and historicism, the authors rely on traditional tools of 
historical science - historical-genetic, comparative, 
typological, problem-chronological methods. This study 
employs the special methods that are included in the 
theory of post-industrial society. The improvement of 
railway in Siberia in the second half of the 19th century 
fit into the context of the transition of the region from 
pre-industrial to an industrial society therefore the 
attraction of the modernization theory does not lose its 
relevance. The Ob-Yenisei Canal demonstrates the 
duality of social and economic processes, for instance, 
attempts to meet the new industrial tasks using 
traditional, pre-industrial tools and techniques. 
Sources on the history of the Ob-Yenisei Canal 
include: 
1) Record management documents of the Ministry of 
Railways of the Russian Empire and its subordinate 
departments, stored in the Russian State Historical 
Archive (RSHA), St. Petersburg. In particular, the 
official documents of the financial, technical and 
administrative aspects of the construction and operation 
of the Canal. 
2) The collection of printed notes - Special Fund of 
RSHA containing presentation and reporting materials 
about design and building of the Canal for State Council. 
3) The complex of the printed materials of Siberian 
newspapers at the end of the 19th century: “Siberian 
Bulletin” (Tomsk, from 1885 to 1902) and “Eastern 
Review” (Irkutsk, from 1882 to 1906). 
4) Technical Reports of engineers-auditors of the Ob-
Yenisei Canal issued in the form of the brochures and 
stored in the National Library of Russia (RSHA, St. 
Petersburg). 
The documents describing the strategy for the 
development of the transport system of Russia as a 
whole and river transport in particular, posted on the 
website of the Ministry of Transport of the Russian 
Federation, became the sources of the current state of 
transport. Working with archival documents (reports of 
engineers working on the Ob-Yenisei Canal, auditor 
reports of government departments, journalistic articles), 
authors are basing on the method of discourse analysis. 
This analysis allows determining the “politics” of the 
text (author’s conscious goal-setting), narrative and not 
narrative types of presentation in the text, inevitably 
conflicting figures of logic and rhetoric, the ways of 
structuring the content and means of author’s expression. 
4 Results and discussion  
Proposals to build a canal from the Ob to the Yenisei 
was put forward a few times in the 19th century. This 
allowed saving a lot of money in comparison with 
railway construction. Yeniseisk merchant P.E. Funtusov 
found out the location for the Canal construction in 
1872. P.E. Funtusov organized two expeditions to 
confirm the connectivity of the rivers Ket and Kas -  
tributaries of the Ob and Yenisei in 1872 and 1873. The 
Ministry of communication lines was interested in 
Funtusov’s discovery and commissioned an expedition 
to the area of the watershed of the Ob and the Yenisei to 
the Russian Geographical Society. 
The Ministry of communication lines organized two 
expeditions to the drainage divide of the Ob and the 
Yenisei. In 1875, an expedition of engineers A.K. 
Sidensner and Moshkov took place. A conductor of the 
expedition was an engineer A.K. Sidensner. The 
engineers concluded that the best option was a 
connection path opened by Funtusov [11]. In addition to 
describing the rivers, difficulties have been listed. The 
studied rivers were not navigable even for small boats. 
They were very tortuous and rubble littered with trees, 
creating natural dams.  
Engineers Sidensner and Moshkov stated that the 
construction cost would not exceed one million roubles. 
They concluded that the Canal construction for smaller 
vessels could not cost more than 500 thousand roubles. 
This figure was very undervalued in comparison with 
later calculations. Perhaps the engineers did not take into 
account transport costs, the costs of bringing the adjacent 
rivers in the state suitable for navigation. 
According to materials from the Russian State 
Historical Archive (F. 180, Inv. 1, U. 155, Sh. 7, 8-13, 
47, 121-122), in 1877, another expedition was equipped 
to carry out a reconnaissance of another embodiment of 
the way - the rivers Ket, Sochur, Peschanka and 
Antsiferovka [12]. Engineer B. A.  Aminov was 
appointed the head of the second expedition. 
Conclusions of the second expedition greatly enriched 
the information on the watershed. The description of 
rivers showed a lot of inconvenience to navigation, 
however these facts did not effect on the decision to 
build the Canal [12]. It should be mentioned that 
research results contained many inaccuracies. Both 
expeditions proved the possibility of the Canal 
construction. 
When considering the possible sources of funding, 
the choice was made in favour of public money. All 
previous projects devoted to the connection of the Ob 
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and Yenisei river basins were initiated by private persons 
– merchants. They wanted to finance their projects, but 
with the condition of the privileged use of the Canal. 
According to officials, the Canal construction using 
private funds means getting a monopoly controlled 
strategic direction shortly before the construction of 
railways in Siberia. State treasury was the only source of 
funding for the project of the Ob-Yenisei Canal, despite 
the financial deficit of the late 19th century. 
 In 1881, Bjork Aminov prepared a project of the Ob-
Yenisei Canal in two variants – maximum (for ships of 
80 tons displacement) and minimum (less costly design 
for ships of 8 tons) versions. The preliminary draft 
drawn up by an engineer B.A. Aminov, assumed the 
construction of the connecting path through the river Ket 
– the river Ozernaya – the river Lomovataya – the river 
Yazevaya – Bolshoye Vodorazdelnoye Lake - shipping 
canal seven miles long – the river Small Kas – the river 
Big Kas. Engineer B.A. Aminov was unable to develop a 
final draft, as the available information about the area 
was enough neither for the project itself, nor for the cost 
estimates. B.A. Aminov said that for the start of the 
construction the full research was necessary to obtain 
data on work volume, value and control method. Getting 
this information could only be experienced through the 
work. 
March 24, 1881 a preliminary draft of the Ob-Yenisei 
Canal was approved by the Technical and Inspection 
Committee of the Ministry of communication lines. The 
cost of its implementation amounted to eight million 
roubles, and the total cost with the elimination of rapids 
on the Angara river was ten million roubles. This amount 
appeared to be ten times less than that required for the 
construction of the railway between Tomsk and Irkutsk 
[6]. However, at the stage of completion of the initial 
“maximum” variant of the draft, the possible dimensions 
of vessels were reduced. As a result, the Canal 
construction was carried out by a reduction in the 
dimensions of a “trial” version. The Ministry of 
communication lines approved the second, proof-of-
concept project and promised to finance additionally an 
upgrade in case of the canal efficiency. The Canal was 
built from 1884 to 1886. 
It is believed that the State Council insisted on a 
“trial” undersized version of the project due to the 
scarcity of the State Treasury and absence of compliancy 
with the plans of engineers [10]. However, primary 
sources indicate that the engineers did not exclude the 
possibility of a phased construction of the Ob-Yenisei 
Canal, starting with the arrangements for the movement 
of small boats. They mentioned this opportunity several 
times in the reports and papers devoted to the future 
Canal. .. Sidensner listed the possible work volume 
for the initial stage of the Canal construction in the 
report publication on the expedition of the 1875th year. 
The engineer pointed out that an available information is 
sufficient only to accommodate transportation by small 
vessels.  
A.K. Sidensner outlined the work necessary for the 
organization of such a “miniature” connected river canal: 
“In this arrangement, the only need is to connect the 
upper reaches of the river Yazevaya and the river Small 
Kas by means of the canal and straightening and clearing 
the riverbeds to the width of 7 yards and the depth of 4 
feet” [11]. Officials were of the same opinion [12]. The 
Ministry of communication lines proposed to hurry to 
open the transportation by small boats. To ensure their 
transportation it was necessary only to dig a canal about 
7 versts long through the isthmus from the lake Bolshoye 
up to the river Small Kas. The Ministry proposed to start 
the construction of this canal as a skilled work without 
waiting for the approval of projects. It was expected to 
gradually improve the stream channels of adjacent rivers 
later. The cost of the canal project was 383 thousand 
roubles. According to materials from the Russian State 
Historical Archive (F. 446, Inv. 28, U. 2, Sh. 39; F. 174, 
Inv. 1, U. 1524, Sh. 1; F. 176, Inv. 1, U. 4473, Sh. 37), 
the cost of development work and preparation of the 
project was estimated at 300 thousand roubles [12]. 
Thus, the decision to build the Ob-Yenisei Canal for 
small vessels was not a surprise. Engineers who led the 
study, did not preclude the implementation of the project 
of connecting canal in this way at the first stage. They 
stated the following arguments: 
• the existence of the actual shipping from 
Tyumen to Kyahta and the simplicity of building a 
canal to connect the navigable river sections for the 
first time for small vessels; 
• the construction of wooden Canal structures 
with the possibility of further restructuring with more 
reliable materials; 
• the possibility of Canal expansion in case of 
traffic growth.  
The final decision on the construction of the canal for 
small vessels was confirmed by the intervention of the 
Ministry of communication lines. Officials considered it 
possible to start the canal construction without “waiting 
for the results of additional research and full approval of 
projects” [12]. It was emphasized that the work was 
experimental. Because of the large risks, the government 
did not directly invest large amounts of money in poorly-
researched project that has no exact calculations of 
traffic. 
Based on the suggestion that after the completion of 
preliminary work the reduced canal should be a complete 
construction, suitable for shipping, baron B.A. Aminov 
provided  memorandum with proposals to reduce the 
cost of the waterway in the Technical and Inspection 
Committee in the spring of 1883 [12]. These changes 
were the basis for the final construction project, which 
was approved after the start of work in the spring of 
1884 [12].  
Therefore, to speed up work, the start of the Canal 
building was without an approved project and staff 
management, and with reduced dimensions - just for 
small boats - with a narrow riverbed (6 yards instead of 
9) [13]. Cleaning of riverbeds was held instead of locks 
building. The ability to use the Ob-Yenisei Canal to 
facilitate the construction of the Trans-Siberian railway 
led to a hurried decision on the temporary nature of the 
Canal as well as the deficit the state treasury. 
Despite the decision and a preliminary agreement on 
the allocation of money for the first phase of the Canal 
construction the petition with clearly costed and detailed 
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project was required. Engineer B.A. Aminov was unable 
to provide a definitive estimate of the work cost, as he 
was not familiar with the conditions of works in the 
remote unpopulated area. He did not know the costs of 
labour in Siberia (especially newcomers), the cost of 
maintaining a large co-operative working with full 
clothes, food, accommodation and transportation from 
the residence to the work site. Anyone else could not 
imagine this information, as a way of labour organizing 
was used for the first time in the Tomsk government. An 
unprecedented task was set. It was necessary to create 
the infrastructure with the parallel start of the Canal 
construction within a short period of time.  
B.A. Aminov offered to make trial works at first. He 
asked 680 thousand roubles for this stage of the 
construction [12]. In assessing the amount of work, for 
which he asked the said amount, B.A. Aminov found it 
insufficient to fully achieve the planned objectives. 
Despite the reduction in the project, B.A. Aminov was 
hoping to receive full funding in time, using funds 
originally allocated as the cost of “trial work”.  
The State Council used the lack of information about 
the watershed and other circumstances of the Canal 
drafting in their own interests. Officials wanted to open 
the transportation line as soon as possible and without 
any trial work - even for small boats, but soon. The State 
Council assessed the request of B.A. Aminov to allocate 
680 thousand roubles for the trial work as unjustified. 
The State Council allocated 600 thousand roubles [12]. 
Thereby, the Ministry of communication lines and the 
State Council cut funding for the Ob-Yenisei Canal and 
believed that the problem of non-transshipment and easy 
navigation through the reduced canal can be solved with 
the construction of a large number of vessels with small 
dimensions. Due to the haste, the completion of the 
project for maximum canal dimensions was postponed 
indefinitely. 
5 Conclusion 
The project of the Ob-Yenisei Canal construction has 
undergone significant changes that have affected the 
result of the implementation. The decision to reduce the 
dimensions of the Ob-Yenisei waterway to a "local" 
canal was based on assumptions of phased construction 
and starting of shipping before the end of construction 
works. These adjustments were made by engineers and 
were approved by the Ministry of communication lines 
and the State Council. Those data became the main 
provisions of the draft, which was reduced to the 
execution of the first phase of the original project, drawn 
up by B. A. Aminov. That was fundamentally different 
from the original plan.  
In approving the project and the decision to start the 
construction of the Ob-Yenisei Canal, the Ministry of 
communication lines used the data which were 
considered insufficient by engineers. The State Council 
has allocated money for the first phase of the 
construction, wanting to make the justification of the 
Ob-Yenisei Canal navigation by means of small vessels. 
In the conditions of the absence of process modelling 
techniques, it was one of the possible ways to check the 
viability of the projects. After the first phase of the 
construction, financing of the Ob-Yenisei Canal 
continued with the aim of expanding and modernizing, 
as it was planned in the Ministry of communication 
lines. However, it was financing by smaller quantities 
and even the existing allocated funds were spent 
ineffectively. The beginning of the Trans-Siberian 
railway construction made waterways modernization 
unnecessary, leading to fatal consequences for the Ob-
Yenisei Canal. 
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